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ID WBS Name Duration Start Finish
1 1.4 Administration 1106 days 1/7/102 5/31/06
2 1.4.1 Fiscal Years 942 days 1/7/102 10/3/05
3 1.4.1.1 Fiscal Year 2002 1 day 1/7/02 1/7/02
4 14.1.2 Fiscal Year 2003 1 day 10/1/02 10/1/02
5 14.1.3 Fiscal Year 2004 1 day 10/1/03 10/1/03 |,o%
6 1414 Fiscal Year 2005 1 day 10/1/04 10/1/04
7 14.1.5 Fiscal Year 2006 1 day 10/3/05 10/3/05
8 14.2 Design Phase 289 days 1/7/102 3/3/03
9 14.21 Miscellaneous 185 days 1/7/102 9/26/02
10 1.4.2.11 Silicon Management 37 wks 1/7/02 9/26/02
11 1.4.21.2 Administrative computing 25 wks 1/8/02 713/02
12 14.25 Travel 0.2 wks 1/7/02 1/7/02
13 1.4.2.8 Administrative Support 287 days 1/7/02 2/28/03
14 1.4.2.8.1 Admin Assistant 57.4 wks 1/7/02 2/28/03  |00%
15 14.2.8.2 Financial Office 57.4 wks 1/7/02 2/28/03  |00%
16 1.4.2.8.3 Schedule, Procurement, & QA 32.6 wks 7/1/02 2/28/03  (00%
17 1427 Project receives Budget Authority 0 days 3/3/03 3/3/03 100%
18 143 Construction Phase 817 days 3/3/03 5/31/06
19 1.43.3 FY03 Administrative costs 149 days 3/3/03 9/30/03
20 14.3.35 Admin Assistant 29.8 wks 3/3/03 9/30/03
21 1.4.3.3.6 Financial Office 29.8 wks 3/3/03 9/30/03
22 1.4.3.3.7 Schedule, Procurement, & QA 29.8 wks 3/3/03 9/30/03
23 1.4.3.3.8 Materials & support charges 24.3 wks 3/3/03 8/21/03
24 1.4.3.2 Travel 817 days 3/3/03 5/31/06
25 14.3.2.6 Travel - FY 2003 25.8 wks 3/3/03 9/2/03
26 1.4.3.2.7 Travel - FY 2004 49 wks 10/2/03 9/22/04
27 14.3.2.8 Travel - FY 2005 49 wks 10/4/04 9/23/05
28 1.4.3.2.9 Travel - FY 2006 33.2 wks 10/3/05 5/31/06
29 1.4.3.4 FY04 Administrative costs 247 days 10/1/03 9/30/04
30 1.4.3.4.1 Admin Assistant 49.4 wks 10/1/03 9/30/04
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31 14.34.2 Financial Office 49.4 wks 10/1/03 9/30/04 L{74%

32 1.4.3.4.3 Schedule, Procurement, & QA 49.4 wks 10/1/03 9/30/04 _ |_74%

33 1.4.3.4.6 Project Engineer 49.4 wks 10/1/03 9/30/04 _ |_74%

34 14344 Materials & support charges 49.4 wks 10/1/03 9/30/04 — |_74%

35 1.4.3.5 FY05 Administrative costs 249 days 10/1/04 9/30/05

36 1.4.3.5.1 Admin Assistant 49.8 wks 10/1/04 9/30/05 |_o%
37 14.3.5.2 Financial Office 49.8 wks 10/1/04 9/30/05 |_o%
38 1.4.3.5.3 Schedule, Procurement, & QA 49.8 wks 10/1/04 9/30/05 |_o%
39 1.4.3.5.5 Project Engineer 49.8 wks 10/1/04 9/30/05 |_o%
40 14354 Materials & support charges 49.8 wks 10/1/04 9/30/05 |_o%
41 1.4.3.6 FY06 Administrative costs 166 days 10/3/05 5/31/06

42 1.4.3.6.1 Admin Assistant 33.2 wks 10/3/05 5/31/06

43 14.3.6.2 Financial Office 33.2 wks 10/3/05 5/31/06

44 1.4.3.6.3 Schedule, Procurement, & QA 33.2 wks 10/3/05 5/31/06

45 1.4.3.6.5 Project Engineer 33.2 wks 10/3/05 5/31/06

46 14.36.4 Materials & support charges 33.2 wks 10/3/05 5/31/06
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